
DEPARTMENT OF PUBLIC WORKS 
ENGINEERING DIVISION 

April 22, 2003 

Mr. Kevin L. Sharpe 
Director of Processing and Information 
Transportation Division 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, Illinois 62701 

RE: Expenditure Status Report 
Charter Oak Road Extension 
City of Peoria, Illinois 
Report #2 
Report Date: April 22, 2003 
Reporting Period: October 25,2002 through April 24, 2003 
Illinois Commerce Commission Interim Order: 
Amendinq Interim Order Date:April24,2002 

TO1 -0032 

Dear Mr. Sharpe: 

Per the referenced I.C.C. Interim Order, this letter will serve as the required Expenditure Status 
Report for the current reporting period. Required information follows: 

Exoenditure status: see attached spreadsheets broken into Phase I Engineering (complete), 
Phase II Engineering (ongoing), and Phase I Construction (ongoing) 

Percent comolete of construction: 30.7% (as of April 11, 2003) 

Schedule: The project is on schedule 

Please contact Jane Gerdes of City engineering staff at (309) 494-8819 if you require further 
information. 

Sincerely 

/ 
Gene Hewitt, P.E 
City Engineer 

Enclosure DOCKETED 

City Hall Building 
419 Fulton Street 
Peoria, Illinois 61602-1277 
309/494-8801 
FAX 309/494-8658 



Expenditure Totals By Vendor 

Expenditures thru 08/18/97 

Vendor To-Date Total: 

1 City of Peoria $992.46 
2 Frames+ $26.40 
3 QST $331,986.41 
4 SURDEX $12,298.00 

Budgets 
1995 I 1996 I 1997 I 1998 I 1999 I Total 

300,0001 500,0001 500,000.00 1 2,500,0001 3,800,000 

Expenditures Vs. CONTRACT 
CONTRACT EXPEND. (OVER) 

ESTIMATE TO-DATE VNDER 

Expenditures Vs. BUDGET 
TOTAL EXPEND. (OVER) 

BVDGET TO-DATE VNDER 

$332.766.00 $331.986.41 $779.59 11 $1.300.000.00 $345,303.27 $954,696.73 I 
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Expenditure Totals By Vendor 

Through 04/03/03 

Vendor To-Date Total: 
1 ESEIQST) $770.079.82 
2 Wolfe, Gene 
3 Homestead Title 
4 Quinn,Johnston 
5 Dixon. Laukitis 
6 Clark Engineers 
7 Nancy Weaver 
8 Ray&Sharon Gepford 
9 Alliance Crt Reporting 

10 Mary Ulrich, TaxCollc 
11 LevoyAcquisSew 
12 JamesKlopfenstein 
13 UnionPacificRRCo. 
14 Ethel M Sewell 
1 5 James&PatriciaGrave: 
16 DLD Title Services, ini 
17 RecorderDeeds 
18 Journalstar 
19 MeritReporters 
20 PeoriaCountyTreasure 
21 David J Russell 
22 EdwardRoseBldgCo 
23 HardingESE 

$5;825.00 
$570.00 

$71,506.40 
$450.00 

$13,886.34 [NTE $10,000 for RR Bridgl 
$4,960.88 

$84,191.72 
$293.40 

$1,919.18 
$225.00 

$5,950.00 
$794,110.23 
$72,638.82 
$23,500.00 
$62,935.30 (Hinrichs, etc.) 

$80.00 
$550.62 

$1,269.75 
$68,000.00 
$23,270.46 

$350,000.00 
$1,037.50 *Asbestoslnspection 

$2,357,250.42 

1,631.62 

includes $3,9OORoSe Time)] 



Expenditures Vs. CONTRACT II Expenditures Vs. BUDGET 
CONTRACT EXPEND.   OVER^^ TOTAL EXPEND. (OVER) 

ESTIMATE UNDER 
QSTIESE 

$831.389.00 $770,079.82 $61,309.1 8 

BVDGET TO-DATE UNDER 

$954,696.73 52,357,250.42 ($1,402,553.69) 



Expenditure Totals By Vendor 

Expenditures thru 04/25/03 

m r  To-Date Total: 

1 Harding ESE $225,762.00 
2 Freesen Inc $1,469,215.64 
3 WmHinrichs $23,073.30 
4 JournalStar $87.10 
5 

$1,718,138.04 



Expenditures Vs. CONTRACT 
CONTRACT EXPEND. (OVER) 
ESTIMATE UNDER 

$400,700.00 $225,762.00 $1 74,938.00 

Freesen, Inc.Construction Contract 

CONTRACT EXPEND. (OVER) 
Expenditures Vs. CONTRACT 

Expenditures Vs. BUDGET 
TOTAL EXPEND. (OVER) 

BUDGET UNDER 

$7,275,000.00 $1,718.138.04 $5,556,861.96 

ESTIMATE TO-DATE UNDER 

$5,315,490.89 $1,469.215.64 $3,846,275.25 


